
 
 
  
 

Engineering Services Monthly Report 
City Council Meeting: November 4, 2014 
 
 
Welcome to the City of Frisco Engineering Services Department monthly report.  
 
This report provides a brief status of current roadway, traffic signal, arterial lighting, water and 
wastewater, and drainage capital projects. The status provides approximate schedules and costs. The 
report also includes highlights of various activities of the traffic division. The development review 
division maintains a full workload in support of new private projects. Their activity is reflected in the 
monthly report for Development Services. 
 
Our department’s core functional areas include: 
 
Capital Project Delivery – Administration of the city’s bond funded projects related to new roads, 
drainage, traffic signals, roadway median lighting, water distribution, and wastewater collection.  
 
Development Review – Construction plan review and field inspection of infrastructure that is built by 
private development and accepted by the City of Frisco. 
 
Traffic Operations – Operation and maintenance of the city’s traffic signal system, school zone and 
pedestrian safety, and special events. 
 
Our staff is committed to resident focus and good stewardship of the city’s resources. Our vision is to 
deliver the highest quality infrastructure and level of service for present and future residents of Frisco. 
 
Please feel free to contact us with questions or comments.  
 
Paul Knippel, P.E. 
Director of Engineering Services 
972-292-5410 office direct 
pknippel@friscotexas.gov 
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Roadway Projects 
 

 
FM 423 [North] (CIP03-0056) Eldorado Parkway to US 380 [TxDOT] 
Project Manager:  Matthew Phillips 
Description:  Replace the existing two-lane asphalt roadway with a six-lane divided concrete roadway.  Project 
includes paving, drainage, signals and lighting.  
Status:  Construction began in October 2014.  
Schedule:  Construction is anticipated to be complete in Q1 (Jan-Mar) 2017.
Budget: $28,400,000 
City Funding:  No cost to City of Frisco 
Other Funding: $28,400,000 (Texas Department of Transportation) 
 
Stonebrook Parkway (CIP05-0015) Dallas Parkway to SH 289 [Preston Road] 
Project Manager:  Art Hartle 
Description:  Install 36 inch water transmission line along DNT from south of Lebanon to Stonebrook, then along 
Stonebrook from DNT to Preston; reconstruct westbound Stonebrook pavement to widen roadway to 6 lanes.  The 
5th and 6th lanes on Stonebrook Parkway from Dallas Parkway to the west to Longhorn Trail are under construction 
and will be completed with the rest of the project. 
Status:  Construction is approximately 90% complete.  
Schedule: Construction is anticipated to be complete in Q4 (Oct-Dec) 2014. 
Budget: $12,125,000 
City Funding: $12,125,000 
Other Funding:  No other funding 

Stonebrook Parkway (CIP10-0024) Fighting Eagles to Longhorn Trail 
Project Manager:  David L. Chacon 
Description:  Construct a new six-lane divided concrete roadway including underpass beneath the BNSF Railroad.  
Project includes paving, drainage, water, wastewater, sidewalk, lighting, landscaping and irrigation. This project 
will complete the connection of Stonebrook Parkway between FM 423 and the DNT. 
Status:  Construction is approximately 80% complete. 
Schedule: Construction is anticipated to be complete in Q2 (Apr-June) 2015. 
Budget: $15,750,000 
City Funding:  $6,150,000 
Other Funding: $9,600,000 (Texas Department of Transportation and the North Central Texas Council of 
Governments) 

Memorial Drive (CIP11-0016) Navaho Lane to Spring Creek Pkwy [The Colony]
Project Manager: Jason Brodigan
Description: Construction of a new four-lane divided concrete roadway, a bridge under the BNSF Railroad, and 
the intersection with Town & Country. Project includes paving, drainage, retaining wall, sidewalk, a new traffic 
signal, lighting, landscaping and irrigation.  
Status: Construction is approximately 75% complete. Spring Creek Parkway and Town & Country are currently 
closed to through traffic for construction.  Both roads are expected to reopen in Q4 (Oct-Dec) 2014. 
Schedule: Construction is anticipated to be complete in Q1 (Jan-Mar) 2015. 
Budget: $14,834,000 
City Funding: $0 
Other Funding: $14,834,000 (Denton County and The Colony) 
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Lebanon – DNT Intersection Improvements (CIP05-0026)   
Project Manager:  Art Hartle 
Description:  Build-out of all lanes at intersection.  
Status:  Design is approximately 95% complete.
Schedule: Construction is anticipated to begin in Q3 (July-Sept) 2015. 
Budget: $2,120,000 
City Funding: $2,120,000 
Other Funding: No other funding 
 
 

Preston Road Intersection Improvements (CIP11-0006) SH 121 to Main St 
Project Manager:  Matthew Phillips 
Description:  Construct additional turn lanes at intersections (Warren, Lebanon, Wade, Rolater, and Main) on 
Preston Rd between SH 121 and Main St. 
Status:  Design is approximately 60% complete
Schedule: Construction is anticipated to begin in Q3 (July-Sept) 2015. 
Budget: $4,500,000 
City Funding: $600,000 
Other Funding: $3,900,000 (Texas Department of Transportation)
 
Preston Rd (SH 289) Landscape (CIP10-0027) Main St to US 380 [TxDOT] 
Project Manager:  Jason Brodigan 
Description:  Install median landscaping. 
Status:  Construction, by TxDOT, began in September.
Schedule: Construction is anticipated to be complete in Q2 (Apr-June) 2015. 
Budget: $380,000 
City Funding:  No cost to City of Frisco. 
Other Funding: $380,000 (Texas Department of Transportation) 
 
Panther Creek Parkway (CIP11-0026) Honey Grove to Coit 
Project Manager:  Tin Nguyen 
Description: Construct two lanes (south side) of Panther Creek Parkway from Honey Grove Drive east, 
approximately 2700 linear feet, to Coit Road and including the Panther Creek Parkway/Coit Road intersection.  
Project includes paving, drainage, water and wastewater lines to support adjacent development.  Project will be 
constructed with Coit Road (CIP11-0024). 
Status:  Construction is approximately 60% complete.  Panther Creek is currently closed between Honey Grove 
and Coit Road for construction.  The road is expected to be closed until the completion of the project. 
Schedule: Construction is anticipated to be complete in Q1 (Jan-Mar) 2015. 
Budget: $900,000 
City Funding:  $900,000 
Other Funding:  No other funding  
 
Coit Rd (CIP11-0024) Country Ridge to Panther Creek Pkwy 
Project Manager:  Tin Nguyen 
Description:  Construct two lanes (west side) of Coit Road, including the median, from Buckeye Drive north, 
approximately 2700 linear feet, to Panther Creek Parkway. Project includes paving, drainage, water and wastewater 
lines to support adjacent development.   
Status: Construction is approximately 60% complete.
Schedule: Construction is anticipated to be complete in Q1 (Jan-Mar) 2015. 
Budget: $1,500,000 
City Funding: $750,000 
Other Funding: $750,000 (Collin County) 
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Coit Road (CIP10-0002) Main Street to Eldorado Parkway 
Project Manager:  Jason Brodigan 
Description:  Replace the existing two-lane asphalt roadway with a four-lane divided concrete roadway.  Project 
includes paving, drainage, water transmission line, lighting, landscaping and irrigation. 
Status: Contractor is working on punch list items prior to final acceptance. 
Schedule: Construction is anticipated to be complete in November 2014.
Budget: $7,000,000 including road and waterline.  
City Funding: $3,900,000 
Other Funding: $3,100,000 (Collin County) 
 

 
 
 
 
 

Rockhill Parkway (CIP08-0007) CR 26 to Dallas Parkway 
Project Manager:  Matthew Phillips 
Description:  Construct a new six-lane divided concrete roadway.  Project includes paving, bridge, retaining walls, 
drainage, water transmission line, lighting, landscaping and irrigation. 
Status:  Construction is approximately 35% complete. 
Schedule: Construction is anticipated to be complete in Q3 (July-Sept) 2015. 
Budget: $8,940,000 including water line.  
City Funding: $5,140,000 
Other Funding: $3,800,000 (Collin County) 
 
 

 

Rockhill Parkway (CIP10-0015) Dallas Parkway to Preston Rd 
Project Manager:  Matthew Phillips 
Description:  Construct a new six-lane divided concrete roadway.  Project includes paving, bridge, retaining walls, 
drainage, water transmission line, lighting, landscaping and irrigation. 
Status:  Construction is approximately 35% complete. 
Schedule: Construction is anticipated to be complete in Q3 (July-Sept) 2015. 
Budget: $20,500,000 including water line.  
City Funding: $11,000,000 
Other Funding: $9,500,000 (Collin County) 
 
Custer Road [FM 2478] (CIP10-0018) SH 121 to Stonebridge 
Project Manager:  Matthew Phillips 
Description:  Widen existing 4 lane divided roadway to 6 lanes.  Project includes paving, bridge widening, signal 
modifications and illumination. 
Status:  Design is approximately 60% complete. 
Schedule: Construction is anticipated to begin in Q3 (July-Sept) 2015.  
Budget: $6,620,000 
City Funding:  $820,000 
Other Funding: $5,800,000 (Texas Department of Transportation, North Central Texas Council of Governments, 
and Collin County) 
 
Main Street [FM 3537] (CIP03-0108) Preston Road to Custer Road [TxDOT] 
Project Manager: Matthew Phillips 
Description:  Project includes replacement of the existing two-lane asphalt roadway with a six-lane divided 
concrete roadway, drainage, signals, roadway lighting, landscaping and irrigation. 
Status:  Construction is approximately 60% complete.  Traffic was switched to the new concrete pavement in early 
October.  
Schedule: Construction is anticipated to be complete in Q3 (July-Sept) 2015. 
Budget: $2,750,000 
City Funding: $2,750,000 
Other Funding:  $27,000,000 (Texas Department of Transportation)  
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US 380 (CIP10-0017) Lovers Ln to Custer Rd [TxDOT] 
Project Manager:  Matthew Phillips 
Description: Widen the existing five-lane roadway to a six lane divided roadway with median and curb and gutter.  
Status:  Construction began in September 2014, and is approximately 10% complete. 
Schedule: Construction is anticipated to be complete in Q2 (Apr-June) 2016. 
Budget: $19,600,000 
City Funding: No cost to City of Frisco 
Other Funding: $19,600,000 (Texas Department of Transportation) 
 
US 380 (CIP10-0017) CR 26 to Lovers Ln [TxDOT] 
Project Manager:  Matthew Phillips 
Description: Widen the existing five-lane roadway to a freeway section including frontage roads and grade 
separated intersections at DNT and Preston Road.  
Status:  Design, by TxDOT, is complete. Right of Way acquisition is in progress. 
Schedule: Construction is anticipated to begin in Q3 (July-Sept) 2015. 
Budget: $58,000,000 
City Funding: No cost to City of Frisco 
Other Funding: $58,000,000 (Texas Department of Transportation) 
 
County Road 26 (CIP13-0007)   Rockhill Road to US 380         
Project Manager:  Matthew Phillips 
Description:  Construction of north-south segment of roadway between Rockhill Parkway and US 380. 
Status:  Design is complete.  ROW acquisition is underway.
Schedule: Construction is anticipated to begin in Q4 (Oct-Dec) 2015. 
Budget: $4,500,000 including water and wastewater lines. 
City Funding: $4,500,000 
Other Funding: No other funding 
 
Roundabout at Intersection of Warren Parkway and Ohio Drive (CIP13-0015)  
Project Manager: Brian Moen  
Description: Installation of a multi-lane roundabout in lieu of a traffic signal.  
Status: Design is approximately 30% complete. 
Schedule: Construction is anticipated to begin in Q1 (Jan-Mar) 2015. 
Budget: $365,000 
City Funding: $365,000  
Other Funding: No other funding 
 
4th Army (CIP10-0005) Lebanon to Stewart Creek Wastewater Treatment Plant  
Project Manager: David Chacon  
Description: Construct new connection from Lebanon road to the existing 4th Army pavement with concrete 
pavement and curb and gutter. 
Status: Design is approximately 60% complete.  
Schedule: Construction is anticipated to begin in Q2 (Apr-June) 2015. 
Budget: $720,000 
City Funding: $720,000  
Other Funding: No other funding 
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4th Army Stewart Creek Wastewater Treatment Plant to Timber Ridge  
Project Manager: David Chacon  
Description: Reconstruct the roadway with concrete pavement and curb and gutter and add bridge structure at 
Stewart Creek.  
Status: Design is approximately 30% complete.  
Schedule: Construction is anticipated to begin in Q4 (Oct-Dec) 2015. 
Budget: $8,080,000 
City Funding: $8,080,000  
Other Funding: No other funding 
 
Dallas Parkway (Preliminary Engineering) SH 121 to Eldorado Parkway 
Project Manager:  Matthew Phillips 
Description:  Prepare preliminary engineering schematic to add an additional lane to the northbound and 
southbound frontage roads to the Dallas North Tollway. 
Status:  Preliminary engineering is approximately 60% complete. 
Schedule: Preliminary engineering anticipated to be complete in Q1 (Jan-Mar) 2015.  
Budget: $780,000 
City Funding:  $780,000 
Other Funding: No other funding 
 
Teel Parkway (CIP14-0003) Stafford Middle School to Rockhill 
Project Manager:  David Chacon 
Description:  Construction of two lanes of Teel Parkway with concrete pavement and a bridge across the 
floodplain.  The project includes paving, drainage, retaining walls, bridge structure, and illumination. 
Status:  Design is approximately 75% complete. 
Schedule: Construction anticipated to begin in Q1 (Jan-Mar) 2015.  
Budget: $5,500,000 
City Funding:  $5,000,000 
Other Funding: $500,000 (Denton County) 
 
2014 Sidewalk Program (CIP14-0001)  
Project Manager:  Tin Nguyen 
Description:  Construction of sidewalks and hike and bike trails at various locations to provide walking routes to 
school and complete gaps in the sidewalk system.  The project includes grading, selected sidewalk, hike and bike 
trail, and barrier free ramps. 
Status:  Construction is approximately 90% complete. 
Schedule: Construction anticipated to be complete in Q4 (Oct-Dec) 2014.  
Budget: $700,000 
City Funding:  $515,000 
Other Funding: $185,000 (Frisco Independent School District, Private Development Escrows) 
 
Warren Parkway (Project # 05162) Internet Drive to Dallas Parkway (N)   
Project Manager:  Matthew Phillips 
Description:  Construct additional lanes and turn lanes at intersection to align with existing bridge and provide for 
additional capacity.  
Status:  Design is approximately 90% complete.
Schedule: Construction is anticipated to begin in Q2 (Apr-June) 2015. 
Budget: $1,200,000 
City Funding: $1,200,000 
Other Funding: No other funding 
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Traffic Signal Projects
 

 
Emergency Traffic Signal - Rolater Road at Proposed Fire Station #8 (CIP13-0013)   
Project Manager:  Shelley Lang 
Description:  Install an emergency traffic signal on Rolater Road at the Proposed Fire Station #8. 
Status:  Construction is approximately 90% complete. 
Schedule:  Construction is anticipated to be complete in Q4 (Oct-Dec) 2014. 
Budget: $112,290 
City Funding: $112,290 
Other Funding: $0 
 
Traffic Signal - Panther Creek Parkway at Grayhawk Boulevard (CIP13-0014)   
Project Manager:  Curtis Jarecki 
Description:  Install a traffic signal on Panther Creek Parkway at Grayhawk Boulevard. 
Status:  Construction is complete and the new traffic signal was placed into operation on October 30, 2014.
Schedule:  Completed. 
Budget: $200,000 
City Funding: $200,000 
Other Funding: $0 
 
Traffic Signal Modifications – Coit Road at College Parkway (CIP13-0018)   
Project Manager:  Shelley Lang 
Description:  Modify existing traffic signal to accommodate 4th leg being added to the intersection as part of the 
Richwoods Development. 
Status:  Construction is approximately 95% complete. 
Schedule:  Construction is anticipated to be complete in Q4 (Oct-Dec) 2014. 
Budget: $90,450 
City Funding: $0 
Other Funding: $90,450 
 
Traffic Signal – Custer Road at Ridge Creek Parkway (CIP14-0004)   
Project Manager:  Shelley Lang 
Description:  Install a new traffic signal on Custer Road at Ridge Creek Parkway. 
Status:  Design is approximately 30% complete.
Schedule:  Construction is anticipated to begin in Q2 (Apr-June) 2015. 
Budget: $200,000 
City Funding: $0 
Other Funding: $200,000 
 
 
 

Water Distribution & Wastewater Collection System Projects 
 

 
West Rowlett Creek WW Main Extension (CIP11-0021) Independence to Coit 
Project Manager:  David L. Chacon 
Description:  Preliminary engineering alignment for wastewater main from Independence Parkway to Coit Road; 
alignment study for two additional mains to extend north to Main Street; and decommissioning of three lift stations. 
Status:  Preliminary alignments have been developed. 
Schedule: Design is anticipated to begin in Q4 (Oct-Dec) 2014.  
Budget: $1,750,000 
City Funding: $1,750,000 
Other Funding: No other funding
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North Stewart Creek Interceptor (South) (CIP08-0013) Stewart Creek WWTP to Stonebrook 
Project Manager:  Art Hartle 
Description:  Install sanitary sewer from Stewart Creek Wastewater Treatment Plant northward to Stonebrook to 
provide additional capacity for growth in the Stewart Creek drainage basin.    
Status:  Design is 90% complete. ROW acquisition is in progress. 
Schedule: Construction is anticipated to begin in Q1 (Jan-Mar) 2015.   
Budget: $3,900,000 
City Funding: $3,900,000 
Other Funding: No other funding 
 
North Stewart Creek Interceptor (North) Stonebrook to Dallas Parkway 
Project Manager:  Art Hartle 
Description:  Install sanitary sewer from Stonebrook to Dallas Parkway to provide additional capacity for growth 
in the Stewart Creek drainage basin.    
Status:  Design is currently on hold. 
Schedule: Construction is expected to occur in conjunction with Grand Park construction.   
Budget: $3,700,000 
City Funding: $3,700,000 
Other Funding: No other funding 

 
Panther Creek Reuse Line, Phase 2 (CIP14-0002) Trails Golf Course to Panther Creek WWTP 
Project Manager:  Art Hartle 
Description:  Extension of reuse line from Panther Creek WWTP south to terminus of existing reuse line at The 
Trails Golf Course. Interconnects reuse flow from Stewart Creek WWTP & Panther Creek WWTP.   
Status: Construction began in October 2014.
Schedule: Construction is anticipated to be complete in Q2 (Mar-June) 2015. 
Budget: $6,720,000 
City Funding: $6,720,000 
Other Funding:  No other funding 

Dallas Parkway 20" Waterline (CIP06-0020) Stonebrook to Main Street 
Project Manager:  David L. Chacon 
Description:  Construction of a 20 inch water line along Dallas Parkway from Stonebrook to Main. 
Status:  Design is approximately 90% complete. 
Schedule: Construction is anticipated to begin in Q2 (Mar-June) 2015. 
Budget: $3,660,000 
City Funding: $3,660,000 
Other Funding:  No other funding 
 
Legacy Elevated Water Storage Tank (CIP10-0019)   
Project Manager:  Art Hartle 
Description:  Construct new 1.5 million gallon elevated water tank to replace existing 0.3 million gallon EST at the 
southeast corner of Warren and Legacy. 
Status: Construction is approximately 95% complete.
Schedule: Construction is anticipated to be complete in Q4 (Oct-Dec) 2014. The tank is expected to be filled and 
put in operation on October 30.   
Budget: $4,250,000 
City Funding: $4,250,000 
Other Funding:  No other funding 
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Stonebrook Elevated Water Storage Tank (CIP07-0041)         
Project Manager:  Art Hartle 
Description:  Construct new 2.0 million gallon tank to serve growth on the west side. 
Status:  Design is complete.  Right of way acquisition and utility relocation is underway.  
Schedule: Construction is anticipated to begin in Q1 (Jan-Mar) 2015. 
Budget: $4,500,000 
City Funding: $4,500,000 
Other Funding: No other funding
  
Gaylord – DNT Wastewater System Capacity Improvements (CIP12-0005)   
Project Manager:  David L. Chacon 
Description:  Increase capacity to serve existing multi-use development and future development at northwest 
corner of Warren and DNT. 
Status:  Construction is approximately 40% complete.
Schedule: Construction is anticipated to be complete in Q1 (Jan-Mar) 2015. 
Budget: $4,761,500 
City Funding: $4,761,500 
Other Funding: No other funding
 
Lone Star Ranch Wastewater Lift Station Capacity Improvements (CIP13-0010)                
Project Manager:  Art Hartle 
Description:  Evaluation, design and construction of improvements to accommodate current growth in the service 
area. 
Status:  Design of Lift Station Improvements will begin in September 2014. 
Schedule: Construction schedule has not been determined. 
Budget: $6,000,000  
City Funding: $6,000,000 
Other Funding:  No other funding 
 
Northwest Water and Wastewater System Expansion (CIP07-0061)   
Project Manager:  David L. Chacon 
Description:  Install looped waterline along FM 423 to US 380. Install wastewater collection main from Panther 
Creek WWTP north along FM 423 to approximately 3,000 feet south of US 380. 
Status:  Construction is approximately 60% complete. 
Schedule: Construction is anticipated to be complete in Q1 (Jan-Mar) 2015. 
Budget: $3,853,160 
City Funding: $3,853,160 
Other Funding: No other funding 
 
Stewart Creek Wastewater Treatment Plant Expansion                 
Project Manager:  Paul Knippel 
Description:  Increase capacity from 5.0 million gallons per day (MGD) to 10.0 MGD. Project design and 
construction is being administered by North Texas Municipal Water District. 
Status:  Engineering design is underway and expected to be complete in Q4 (Oct-Dec) 2014. 
Schedule: Construction is anticipated to begin in Q1 (Jan-Mar) 2015. 
Budget: $43,000,000 
City Funding: $43,000,000 
Other Funding: No other funding
 
 

 

 
 
 

 

 
*Highlighted portions notate changes from previous month’s report.  
 



Drainage Projects 
 
 
 

Creek Master Plans - Comprehensive hydrologic and hydraulic studies are being performed on the city’s five 
major watersheds. These studies will provide consistency and continuity to the city’s floodplain modeling and 
mapping. They will facilitate the development process and provide a baseline for floodplain reclamation and 
mitigation efforts. Studies have been completed for Stewart Creek, Cottonwood Branch, Panther Creek Watershed, 
and West Rowlett Creek Watershed. 
 
 
 
 

Traffic & Transportation Highlights 
 

 
Development/CIP Plan Reviews – Staff reviewed 101 sets of development plans this month. 
 

Bicycle-Friendly Community – There is a committee that works towards Frisco being named a bicycle-friendly 
community by championing and prioritizing various development, infrastructure, and outreach policies and 
improvements.  The Transportation Division has a seat on the committee, as do other departments as well as Frisco 
ISD and the bicycling community. A Transportation staff member also attends the quarterly meetings of the North 
Central Texas Council of Governments’ Bicycle and Pedestrian Advisory Committee. 
 

Citizen Inquiries – Staff has responded to several citizen inquiries that came into the department by telephone, 
email, and the Q&A Message Board on the City website. 
 

Miscellaneous Traffic Studies – Staff continues to update the crash database (based on police reports). The 
database is used to identify problem areas that need to be addressed.  Staff is currently working on developing a 
standard way of reporting crash statistics on a monthly and annual basis as well as integrating the crash database 
with the new automated police report system that has been implemented by the Police Department.  Staff conducted 
several neighborhood traffic studies at the request of citizens.  
 
Rectangular Rapid Flashing Beacons – A new type of crosswalk device has been given interim approval by the 
Federal Highway Administration. This device is expected to increase pedestrian safety at mid-block crosswalks.  
The Rectangular Rapid Flashing Beacon (RRFB) uses a pedestrian push button to activate a set of flashing yellow 
lights installed on warning signs. The flashing lights are intended to alert drivers to the presence of pedestrians and 
cause an increase in yield response by the drivers. Staff tested a RRFB in front of Cobb Middle School during the 
2012-2013 school year and found an increased rate of yield response by drivers. A new traffic signal was installed 
at Cobb Middle School and so the RRFB was moved to Roach Middle School in September 2013. Staff is 
considering installing RRFBs at other mid-block locations as funding permits and in accordance with a 
prioritization process based on vehicle and pedestrian volumes. 
 

Roundabouts – The City currently has eleven single-lane roundabouts in operation within several residential 
neighborhoods with several more under construction.  Staff is reviewing design plans for the dual-lane roundabout 
at the intersection of Warren Parkway and Ohio Drive, which will be the first roundabout on one of our arterials. 
Construction is anticipated to begin in 2015. Two additional dual-lane roundabouts are planned for some new 
arterials that will be constructed by 2016.  For more information, visit the Engineering Department’s page on the 
City of Frisco website:  
http://www.friscotexas.gov/departments/engineering/traffic/Pages/ProposedRoundabouts.aspx 
 

School Zones – Staff meets monthly with representatives of FISD and the Police Department to discuss any school 
zone, crossing guard, or sidewalk issues.  This month, staff observed traffic operations near five schools at the 
request of residents and met with school officials to discuss new crossing guard requests and campus circulation 
issues. Staff also coordinated with other FISD officials regarding the potential locations of several future school 
campuses and what transportation needs and impacts they would have. 
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Special Events – As part of the Special Events Review Committee, staff reviews all pending special event 
applications for any traffic control needs.  Staff continually coordinates with the Police, Fire, Communications, and 
Public Works Departments regarding any special events that affect traffic flow or parking in the City.  Staff also 
coordinates with Toyota Stadium and Dr Pepper Arena staff regarding large events at those venues, which 
sometimes requires coordination with NTTA. This month, staff provided traffic management support for the 
Fireball Run, the Color Me Green 5K, a few church festivals, a City-sponsored neighborhood clean-up, a FC Dallas 
soccer game, the preparations for the Safety Town Trick-or-Treat and the Gary Burns Fun Run. 
 

Training and Conference Attendance – Staff attends the monthly local meetings of the Texas District of the 
Institute of Transportation Engineers (TexITE).   
 

Traffic Count Map – The traffic count map is available on the City’s website at http://maps.friscotexas.gov/.  It 
provides daily traffic volume counts (and the date of each count) on multiple segments of every major roadway.  
Staff conducts an annual traffic count program which updates the volumes collected on each major roadway 
segment every two or three years. 
 

Traffic Control – Each month, staff designs the installation of new and/or replacement signs and pavement 
markings as needed.  Each month, staff reviews the traffic control plans for new and ongoing construction zones 
and sends announcements to all City services regarding road closures and traffic switches.  Staff is coordinating 
with TxDOT regarding closures, detours and traffic switches along Main Street (FM 3537) during their widening 
project.  This month, traffic was switched onto the new pavement of Main Street between Preston Road and Custer 
Road.  
Traffic Management Center – The City’s Emergency Operations Center (EOC) is used on a daily basis as our 
Traffic Management Center.  The Center is staffed every weekday by Traffic personnel who monitor traffic 
conditions throughout the City using our network of traffic cameras (described below) and who can remotely 
modify the operations of the traffic signals or dispatch repair crews and/or coordinate with Fire and Police 
personnel.  Traffic personnel are also in the Center during large special events and during emergency situations and 
bad weather events.   
 

Traffic Signal System Communications – The system provides communications to all of the traffic signals in the 
City, allowing staff to monitor and control their operation remotely from our Traffic Management Center or from 
any City computer.  Wireless communication relays are installed on four water towers and two communication 
towers, all of which have battery backup units.  Staff can also view the traffic detection cameras at most of the 
traffic signals, as well as 85 pan-tilt-zoom (PTZ) traffic cameras that can be controlled remotely.  City crews 
installed the newest PTZ camera this month at the intersection of Panther Creek Parkway & Grayhawk Boulevard. 
 

Traffic Signal Timing – On an ongoing basis, staff monitors and changes the operation of various traffic signals in 
construction zones as needed.  Travel times on the major corridors are also collected to ensure the coordination 
between traffic signals is optimized as traffic continues to increase in the area and traffic patterns change with new 
development.  This month, staff adjusted the traffic signal timing along Main Street to account for the temporary 
road closure and the traffic switch onto the new pavement.  
 

Flashing Yellow Arrow – The Flashing Yellow Arrow (FYA) left-turn display is a new federally mandated way of 
controlling the left-turn movement at traffic signals.  Instead of a circular green indication, motorists will now be 
shown a flashing yellow arrow to indicate when they are permitted to turn left (after yielding to oncoming traffic).  
There are currently 52 intersections with FYA left-turn displays.  All new traffic signals will be installed with FYA 
and approximately one existing intersection will be retrofitted each month.  A website has been created to inform 
citizens about the FYA with a link to an instructional video at http://friscotexas.gov/FYA. 
 

Traffic Signal Maintenance – The City of Frisco currently operates and maintains 99 traffic signals within the 
City of Frisco and one traffic signal on FM 423 outside the city limits, all but one of which have automatic battery 
backup power.  City crews provide on-call maintenance seven days per week with a maximum 45-minute response 
time.  This month, City crews activated the newest traffic signal at Panther Creek Parkway & Grayhawk Boulevard.  
City crews also responded to the truck crash that destroyed the entire span-wire traffic signal at the intersection of 
US 380 and northbound Preston Road on October 9.  Crews were able to install and activate a new temporary 
traffic signal within 12 hours of the crash. 
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A significant part of traffic signal maintenance relates to the 397 video cameras and 23 SmartSensor radar units 
used to detect vehicles at each signal.  Currently, 100% of the video is fully operational.  Maintaining this video and 
radar detection is very efficient due to the citywide communication system because diagnosing and troubleshooting 
detection issues can be performed from our central control center. 
 

Beyond responding to items that need to be constructed or repaired, city crews perform regular preventative 
maintenance on traffic signal equipment each month.  This includes testing of each traffic signal’s video detection 
cameras, “conflict monitor” equipment, and Opticom equipment (which provides emergency vehicle preemption of 
the traffic signal).  
 
This month, City crews programmed and set in place our electronic message boards to direct traffic at a couple of 
church festivals and a City-sponsored neighborhood clean-up, and to notify residents of ground spraying for 
mosquitoes in several areas of the City. 
 
City crews also operate and maintain 147 school zone flashers, two pedestrian crossing flashers, two warning sign 
flashers, and one set of pedestrian-activated flashing beacons (RRFB).  City crews are in the process of upgrading 
the school zone flashers to have new cellular modems for remote communication, which replaces their current 
pager technology which has been discontinued.  Twenty-one of the flashers have been upgraded so far and all of 
them are expected to be upgraded by the end of 2015. 
 
 

Roadway Lighting Maintenance – In general, city crews operate and maintain roadway lighting along major 
thoroughfares and the power companies operate and maintain the street lights within neighborhoods.  City crews 
performed lighting repairs at several locations during the month, including replacing bulbs and replacing poles that 
were knocked down.   
 

 

Total light poles maintained by City   3,041 
Total lamp fixtures maintained by City   5,338 
Proportion of City lighting currently operating  99% 
 
 

Signs & Markings Maintenance – City crews install and maintain traffic control signs and pavement markings on 
the public streets.  This division tracks all signs in the public right-of-way that have been installed by developers 
and City crews and has an annual program to check the status of existing pavement markings.  Signs and pavement 
markings are replaced when they become faded and/or damaged, or when growth and development requires 
changes to the traffic control strategy on a particular roadway.  This division also fabricates all of the signs installed 
by City crews as well as fabricating all street name signs installed by developers in new subdivisions.  During the 
past month, crews have installed new striping along Main Street and along Technology near Toyota Stadium.  
Crews have also started to perform the annual daytime inspection of signs across the city.  

 
 
 
 

 
*Highlighted portions notate changes from previous month’s report.  
 


